
Network Expansion Project
Site Implementation Plan

City Site Duration
Bresnan 

Completion Date

ITSD 
Cutover 

Date

ITSD 
Installation 

Time

ITSD 
Installation 

Team
Bresnan Aggregation Sites 11 days? 10/13/2008 10/27/2008
AGG Locations 11 days? 10/13/2008 10/27/2008

State of Montana Locations 51 days? 10/27/2008 1/23/2009
Installation Schedule 51 days? 10/27/2008 1/23/2009
Prep -Trial- Locations 13 days? 10/27/2008 11/14/2008
Helena 1 day?

Helena Fort Harrison 1 day? 10/27/2008 10/27/2008 10/27/2008 Group
Helena Helena COT-U of M 1 day? 10/27/2008 10/27/2008
Boulder Jefferson County Courthouse - T1 1 day 11/12/2008 11/12/2008 11/12/2008 Group
Boulder Mt. Development Center 1 day 11/12/2008 11/12/2008 11/12/2008 Group
Townsend Broadwater County Courthouse -T1 1 day 11/13/2008 11/13/2008 11/13/2008 Group
White Sulphur Springs Meagher County Courthouse -T1 1 day 11/14/2008 11/14/2008 11/14/2008 Group
Helena DEQ 2001 11th Ave
Helena Federal Reserve Building #1
Helena Federal Reserve Building #2
Helena City County Building
Helena Old Federal Building
Helena State Fund
Helena Job Service
Helena Hustad Center
Helena Donovan Building

Great Falls 5 days
Great Falls Cascade County Courthouse    0.5 days 12/15/2008 12/15/2008 12/15/2008 C
Great Falls MDT 0.5 days 12/15/2008 12/15/2008 12/15/2008 C
Great Falls Probation and Parole Office 0.5 days 12/16/2008 12/16/2008 12/16/2008 C
Great Falls School for Deaf & Blind 0.5 days 12/16/2008 12/16/2008 12/16/2008 C
Great Falls MSU COT 0.5 days 12/17/2008 12/17/2008 12/17/2008 USYS
Choteau Teton County Courthouse - T1 0.5 days 12/17/2008 12/17/2008 12/17/2008 B

Cut Bank 0.5 days
Cut Bank Glacier County Courthouse 0.5 days 12/18/2008 12/18/2008 12/18/2008 B
Shelby Toole County Courthouse 0.5 days 12/18/2008 12/18/2008 12/18/2008 C
Shelby Crossroads Corrections Center 0.5 days 12/19/2008 12/19/2008 12/18/2008 C
Conrad Pondera County Courthouse 0.5 days 12/19/2008 12/19/2008 12/19/2008 B

Fort Benton 0.5 days
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Fort Benton Chouteau County Courthouse 0.5 days 1/5/2009 1/5/2009 1/5/2009 C
Havre 3 days

Chester Liberty County Courthouse  - T1 0.5 days 1/5/2009 1/5/2009 1/6/2009 C
Havre Hill County Courthouse 0.5 days 1/6/2009 1/6/2009 1/7/2009 C
Havre MDT 0.5 days 1/6/2009 1/6/2009 1/7/2009 C
Havre MSU-Northern 0.5 days 1/7/2009 1/7/2009 1/7/2009 USYS
Chinook Blaine county Courthouse -T1 0.5 days 1/7/2009 1/7/2009 1/8/2009 C
Malta Phillips County Courthouse - T1 0.5 days 1/8/2009 1/8/2009 1/9/2009 C

Glasgow 3.5 days
Glasgow Valley County Courthouse - T1 0.5 days 1/12/2009 1/12/2009 1/12/2009 A
Wolf Point Roosevelt County Courthouse - T1 0.5 days 1/13/2009 1/13/2009 1/13/2009 A
Wolf Point MDT 0.5 days 1/13/2009 1/13/2009 1/13/2009 A
Scobey Daniels County Courthouse - T1 0.5 days 1/14/2009 1/14/2009 1/14/2009 A
Plentywood Sheridan County Courthouse - T1 0.5 days 1/14/2009 1/14/2009 1/15/2009 A
Sidney Richland County Courthouse 0.5 days 1/15/2009 1/15/2009 1/21/2009 B

Livingston 0.5 days
Livingston Park County Courthouse 0.5 days 11/17/2008 11/17/2008 11/18/2008 A

Bozeman 2.5 days
Bozeman Gallatin County Courthouse 0.5 days 11/17/2008 11/17/2008 11/18/2008 A
Bozeman MDT 0.5 days 11/17/2008 11/17/2008 11/18/2008 A
Bozeman Law & Justice Ctr. 0.5 days 11/18/2008 11/18/2008 11/19/2008 A
Bozeman MSU 1 day 11/18/2008 11/19/2008 11/20/2008 U-SYS

Butte 5.5 days?
Butte Silverbow County Courthouse 0.5 days 12/8/2008 12/8/2008 12/8/2008 B
Butte Public Defenders Office 0.5 days 12/8/2008 12/8/2008 12/8/2008 B
Butte MDT 0.5 days 12/9/2008 12/9/2008 12/9/2008 B
Butte Montana Tech 0.5 days 12/9/2008 12/9/2008 12/9/2008 U-SYS
Virginia City Madison County Courthouse 1 day? 12/10/2008 12/10/2008 12/10/2008 B

Dillon 1 day
Dillon Beaverhead County Courthouse   0.5 days 12/11/2008 12/11/2008 12/11/2008 B
Dillon UoM - Western 0.5 days 12/11/2008 12/11/2008 12/12/2008 U-SYS

Anaconda 1.5 days?
Anaconda Deer Lodge County Courthouse 1 day? 12/12/2008 12/12/2008 12/12/2008 B
Warm Springs Montana State Hospital - T1 0.5 days 12/15/2008 12/15/2008 12/15/2008 B

Deer Lodge 1 day
Deer Lodge Powell County Courthouse 0.5 days 12/15/2008 12/15/2008 12/15/2008 B
Deer Lodge Montana State Prison -T1 0.5 days 12/16/2008 12/16/2008 12/16/2008 B

Miles City 2.5 days
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Winnett Petroleum County Courthouse 1 day 1/5/2009 1/5/2009 1/5/2009 A

Miles City Pine Hill School - T1 0.5 days 1/13/2009 1/13/2009 1/14/2009 B
Miles City Custer County Courthouse 0.5 days 1/13/2009 1/13/2009 1/14/2009 B
Miles City MDT -T1 0.5 days 1/14/2009 1/14/2009 1/14/2009 B
Terry Prairie County Courthouse 0.5 days 1/15/2009 1/15/2009 1/15/2009 B
Hysham Treasure County Courthouse -T1 0.5 days 1/12/2009 1/12/2009 1/12/2009 B
Forsyth Rosebud County Courthouse 1 day 1/12/2009 1/12/2009 1/13/2009 B

Glendive 6 days?
Glendive Dawson Correctional Ctr. 0.5 days 1/15/2009 1/15/2009 1/20/2009 B
Glendive Dawson County Courthouse   0.5 days 1/15/2009 1/15/2009 1/19/2009 B
Glendive MDT 0.5 days 1/16/2009 1/16/2009 1/19/2009 B
Wibaux Wibaux County Courthouse 1 day? 1/20/2009 1/20/2009 1/22/2009 B
Baker Fallon County Courthouse   1 day? 1/21/2009 1/21/2009 1/21/2009 C
Ekalaka Carter County Courthouse   1 day? 1/22/2009 1/22/2009 1/22/2009 C
Broadus Powder River County Courthouse 1 day? 1/23/2009 1/23/2009 1/23/2009 C

Missoula 7 days
Missoula Missoula County Courthouse 1 day 11/17/2008 11/17/2008 11/18/2008 B
Missoula MDT 1 day 11/18/2008 11/18/2008 11/19/2008 B
Missoula Probation and Parole Office 1 day 11/19/2008 11/19/2008 11/20/2008 B
Missoula Univ of Montana 1 day 11/20/2008 11/20/2008 11/21/2008 B
Thompson Falls Sanders County Courthouse 1 day 11/21/2008 11/21/2008 11/24/2008 B
Superior Mineral County Courthouse 1 day 11/24/2008 11/24/2008 11/25/2008 B
Phillipsburg Granite County Courthouse 1 day 11/25/2008 11/25/2008 11/26/2008 B

Hamilton 0.5 days
Hamilton Ravalli County Courthouse 0.5 days 11/26/2008 11/26/2008 11/26/2008 B

Polson 1 day
Polson Lake County Courthouse 1 day 12/1/2008 12/1/2008 12/1/2008 C

Kalispell 1.5 days
Kalispell Flathead County Courthouse 0.5 days 12/2/2008 12/2/2008 12/2/2008 C
Kalispell MDT 0.5 days 12/2/2008 12/2/2008 12/3/2008 C
Kalispell Probation and Parole Office 0.5 days 12/3/2008 12/3/2008 12/3/2008 C

Lewistown 12.5 days?
Lewistown Fergus County Courthouse 0.5 days 12/8/2008 12/8/2008 12/8/2008 A
Lewistown MDT 0.5 days 12/8/2008 12/8/2008 12/8/2008 A
Stanford Judith County Courthouse 1 day? 12/9/2008 12/9/2008 12/9/2008 A
Harlowtown Wheatland County Courthouse 1 day? 12/10/2008 12/10/2008 12/10/2008 A
Ryegate Golden Valley County Courthouse 1 day? 12/11/2008 12/11/2008 12/11/2008 A
Roundup Musselshell County Courthouse 1 day? 12/12/2008 12/12/2008 12/12/2008 A
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Circle

Big Timer Sweet Grass County Courthouse 1 day? 12/5/2008 12/5/2008 12/5/2008 A

Jordan Garfield County Courthouse 1 day? 1/6/2009 1/6/2009 1/6/2009 A
McCone County Courthouse 1 day? 1/7/2009 1/7/2009 1/7/2009 A
Billings 9 days?

Billings MWP/Billings Justice Bldg 0.5 days 12/1/2008 12/1/2008 12/2/2008 A
Billings MDT District Office 0.5 days 12/1/2008 12/1/2008 12/1/2008 A
Billings MSU-Billings 0.5 days 11/24/2008 11/24/2008 11/25/2008 A
Billings MSUB - Touch of Sante Fe 0.5 days 11/24/2008 11/24/2008 11/25/2008 U-SYS
Billings MSUB - College of Tech 0.5 days 11/25/2008 11/25/2008 11/25/2008 U-SYS
Billings MSUB - Hart Albin 0.5 days 11/25/2008 11/25/2008 11/25/2008 U-SYS
Billings MSUB - Masonic Lodge 0.5 days 11/26/2008 11/26/2008 11/25/2008 U-SYS
Hardin Big Horn County Courthouse 1 day 12/2/2008 12/2/2008 12/2/2008 A
Columbus Stillwater County Courthouse 1 day? 12/3/2008 12/3/2008 12/3/2008 A
Red Lodge Carbon County Courthouse 1 day? 12/4/2008 12/4/2008 12/4/2008 A
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WEEK City Site Duration

Bresnan 
Completion 

Date

ITSD 
Instasllation 

Date

ITSD 
Installation 

Time

ITSD 
Installation 

Team Site Survey Results

Wiring 
Required 

Y/N Equipment replacement Comments
Bresnan Aggregation 
Sites 11 days? 10/27/2008
AGG Locations 11 days? 10/27/2008

10/27/2008
Helena Fort Harrison 1 day? 10/27/2008 10/27/2008 Group Replace router & 1 switch Replace router only
Helena Helena COT-U of M 1 day? 10/27/2008 Replace router & 1 switch

11/12/2008
Boulder Jefferson County Courthouse 1 day 11/12/2008 11/12/2008 1700 Group Good to go Replace 1 router & 2 switches **ALL Installed 9/16/2008
Boulder Mt. Development Center 1 day 11/12/2008 11/12/2008 1200 Group Good to go Replace router & 1 switch

Boulder Riverside Correctional Youth Fac 1 day 11/12/2008 11/12/2008 1200 Group Good to go
** Need to install 1 switch,  1 
Other Switch installed 9/16/08 

Townsend Broadwater County Courthouse 1 day 11/13/2008 11/13/2008 1200 Group ????? Replace router
While Sulphur 
Springs Meagher County Courthouse 1 day 11/14/2008 11/14/2008 1200 Group ????? Replace switch

11/17/2008

Livingston Park County Courthouse 0.5 days 11/17/2008 11/17/2008 1700 A
No Available outlets - rack need 
to be rearranged. Replace router

Bozeman Gallatin County Courthouse 0.5 days 11/17/2008 11/18/2008 1700 A ????? Replace router
Bozeman MDT 0.5 days 11/17/2008 11/18/2008 1200 A Needs a UPS Replace router & 1 switch
Missoula Missoula County Courthouse 1 day 11/17/2008 11/18/2008 1700 B ????? Replace router & 1 switch
Bozeman Law & Justice Center 0.5 days 11/18/2008 11/19/2008 1200 A ????? Replace router
Missoula MDT 1 day 11/18/2008 11/19/2008 1200 B ????? Replace router & 1 switch
Bozeman MSU 1 day 11/19/2008 11/20/2008 1700 U-SYS ????? Install router - 2821
Missoula Probation and Parole 1 day 11/19/2008 11/20/2008 1200 B ?????? Replace router & 1 switch

11/24/2008
Thompson 
Falls Sanders County Courthouse 1 day 11/21/2008 11/24/2008 1700 C

Need wiring from 3rd floor to 2nd 
floor TR YES Replace router & 1 switch

Billings MSU-Billings 0.5 days 11/24/2008 11/25/2008 1700 U-SYS ????? Install router - 2821
Billings City of Billings 1 day NA Install 2 switches
Billings Billings 911 Emergency Center 1 day NA Install router and switch
Superior Mineral County Courthouse 1 day 11/24/2008 11/25/2008 1700 C ????? Replace router & 1 switch
Phillipsburg Granite County Courthouse 1 day 11/25/2008 11/26/2008 1700 D Need a new rack Replace router
Hamilton Ravalli County Courthouse 0.5 days 11/26/2008 11/26/2008 1200 C No state switch at site Replace 2 routers & 1 switch

12/1/2008
Billings MWP/Justice Bldg 0.5 days 12/1/2008 12/2/2008 1200 A ????? Replace switch Replace 1 router & 1 switch
Billings MDT District Office 0.5 days 12/1/2008 12/1/2008 1200 A ????? Replace switch

Polson Lake County Courthouse 1 day 12/1/2008 12/1/2008 1700 B

No available outlets - Wiring 
required from room 203 to 
basement YES Replace router

Missoula UoM 1 day 11/20/2008 12/2/2008 1200 U-SYS ????? Install router - 2821
Kalispell Flathead County Courthouse 0.5 days 12/2/2008 12/2/2008 1700 B Good to go Replace router & 1 switch
Hardin Big Horn County Courthouse 1 day 12/2/2008 12/2/2008 1700 A Good to go Replace router
Kalispell MDT 0.5 days 12/2/2008 12/3/2008 1200 B Good to go Replace router & 1 switch
Kalispell Probation and Parole 0.5 days 12/3/2008 12/3/2008 1700 B Good to go Replace router & 1 switch
Columbus Stillwater County Courthouse 1 day? 12/3/2008 12/3/2008 1700 A Good to go Replace router & 1 switch
Red Lodge Carbon County Courthouse 1 day? 12/4/2008 12/4/2008 1700 A Good to go Replace router & 1 switch

Big Timber Sweet Grass County Courthouse 1 day? 12/5/2008 12/5/2008 1200 A Good to go Replace router
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WEEK City Site Duration

Bresnan 
Completion 

Date

ITSD 
Instasllation 

Date

ITSD 
Installation 

Time

ITSD 
Installation 

Team Site Survey Results

Wiring 
Required 

Y/N Equipment replacement Comments
12/8/2008

Butte Silverbow County Courthouse 0.5 days 12/8/2008 12/8/2008 1800 C
Can patch Visionet to state with 
long cable Replace 1 router & 2 switches Replace router only

Butte Public Defenders Office 0.5 days 12/8/2008 12/8/2008 1200 C
Need new UPS - video located 
one floor above YES No replacement

Lewistown Fergus County Courthouse 0.5 days 12/8/2008 12/8/2008 1800 D Good to go Replace router & 1 switch
Lewistown MDT 0.5 days 12/8/2008 12/8/2008 1200 D Good to go Replace router & 1 switch
Butte MDT 0.5 days 12/9/2008 12/9/2008 1200 C Need UPS Replace switch
Butte UoM-Mt. Tech 0.5 days 12/9/2008 12/9/2008 U-SYS ????? Install router - 2821

Stanford Judith Basin County Courthouse 1 day? 12/9/2008 12/9/2008 1200 D Needs new UPS Replace router

Virginia City Madison County Courthouse 1 day? 12/10/2008 12/10/2008 1200 C
Cabling needs to be cleaned up 
for Bresnan install Replace router & 1 switch

Harlowtown Wheatland County Courthouse 1 day? 12/10/2008 12/10/2008 1200 D ????? Replace router
Dillon Beaverhead County Courthouse 0.5 days 12/11/2008 12/11/2008 1200 C Video 60' from state network Replace router & 1 switch
Dillon UoM - Western 0.5 days 12/11/2008 12/11/2008 U-SYS Install router - 2821

Ryegate Golden Valley County Courthouse 1 day? 12/11/2008 12/11/2008 1200 D
Locking cabinet - vertical hung 
equipment- needs rack Replace router

Anaconda Deer Lodge County Courthouse 1 day? 12/12/2008 12/12/2008 1200 C Replace router and switch

Roundup Musselshell County Courthouse 1 day? 12/12/2008 12/12/2008 1200 D

Rack has space - but HIGH in a 
closet.  Extension cord provided 
power to the UPS Replace router & 1 switch

12/15/2008
Great Falls Cascade County Courthouse 0.5 days 12/15/2008 12/15/2008 1800 A ????? Replace router & 1 switch
Great Falls MDT 0.5 days 12/15/2008 12/15/2008 1200 A ????? Replace switch
Warm Springs Montana State Hospital 0.5 days 12/15/2008 12/15/2008 1200 B Unsure of power Replace router & 1 switch
Deer Lodge Powell County Courthouse 0.5 days 12/15/2008 12/15/2008 1800 B Good to Go Replace router & 1 switch
Deer Lodge Montana State Prison 0.5 days 12/16/2008 12/16/2008 1200 B Good to Go Replace router & 1 switch
Great Falls School for Deaf & Blind 0.5 days 12/16/2008 12/16/2008 1200 A ????? Replace router Replace Switch Only
Great Falls Probation and Parole 0.5 days 12/16/2008 12/16/2008 1800 A ????? Replace router & 1 switch
Great Falls MSU-Great Falls 0.5 days 12/17/2008 12/17/2008 U-SYS ????? Install router - 2821
Choteau Teton County Courthouse 0.5 days 12/17/2008 12/17/2008 1200 B ????? Replace router & 1 switch **ALL Installed 10/27/2008

Cut Bank Glacier County Courthouse 0.5 days 12/18/2008 12/18/2008 1200 B
Need additional rack or to move 
county equipment Replace router & 1 switch

Shelby Toole County Courthouse 0.5 days 12/18/2008 12/18/2008 1800 A Good to Go Replace Router

Shelby Cross Roads Correctional Ctr. 0.5 days 12/19/2008 12/18/2008 1200 A
Backboard space available - 
need rack No replacement needed

Conrad Pondera County Courthouse 0.5 days 12/19/2008 12/19/2008 1200 B

Backboard space available - 
need rack - may need additional 
power Replace router

1/5/2009   
Fort Benton Chouteau County Courthouse 0.5 days 1/5/2009 1/5/2009 1800 C Good to go Replace router

Chester Libery County Courthouse -T1 0.5 days 1/5/2009 1/6/2009 1800 C
Need new backboard and rack - 
No UPS for netwirj equipment Replace router

Winnett Petroleum County Courthouse 1 day 1/5/2009 1/5/2008 1800 D ????? Replace router

Havre Hill County Courthouse 0.5 days 1/6/2009 1/7/2009 1800 C

Not enough space - need 
additional rack - Visionet 
equipment on second floor Replace router & 1 switch

Havre MDT 0.5 days 1/6/2009 1/7/2009 1200 C Good to go Replace router & 1 switch
Jordan Garfield County Courthouse 1 day? 1/6/2009 1/6/2009 1200 D Good to go Replace router
Havre MSU-Northern 0.5 days 1/7/2009 1/7/2009 U-SYS ????? Install router - 2821
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Broadus Powder River County Courthouse 1 day? 1/23/2009 1/23/2009 1200 C Replace router only

WEEK City Site Duration

Bresnan 
Completion 

Date

ITSD 
Instasllation 

Date

ITSD 
Installation 

Time

ITSD 
Installation 

Team Site Survey Results

Wiring 
Required 

Y/N Equipment replacement Comments

Chinook Blaine County Courthouse -T1 0.5 days 1/7/2009 1/8/2009 1200 C
Need to rearrange rack to make 
room Replace router & 1 switch

Circle McCone County Courthouse 1 day? 1/7/2009 1/7/2009 1200 D Need additional rack Replace router

Malta Phillips County Courthouse -T1 0.5 days 1/8/2009 1/9/2009 1200 C
Need additional rack - need more 
power Replace router

1/12/2009

Glasgow Valley County Courthouse -T1 0.5 days 1/12/2009 1/12/2009 1800 A

Need to rearrange equipment in 
rack.  Need to either run cable to 
the basement or move Visionet 
Equipment.  UPS is floor model 
and is FULL. DONE Replace router & 1 switch

Hysham Treasure County Courthouse -T1 0.5 days 1/12/2009 1/12/2009 1800 B

Locking wall cabinet - tight 
quarters.  Vertical router, switch,  
patch panel and 750 UPS. Replace router

Bresnan needs a shelf to place 
their switch on.  

Forsyth Rosebud County Courthouse 0.5 days 1/12/2009 1/13/2009 1200 B Good to go Replace router & 1 switch
Miles City Pine Hill School 0.5 days 1/13/2009 1/14/2009 1200 B ????? Replace 1 router & 2 switches Possibly 3 switches to install

Wolf Point Roosevelt County Courthouse 0.5 days 1/13/2009 1/13/2009 1800 A

Need to rearrange equipment.  
State equip is on main floor - 
Visionet is in the basement. DONE Replace router

Wolf Point MDT 0.5 days 1/13/2009 1/13/2009 1200 A Good to go Replace router & 1 switch
Miles City Custer County Courthouse 0.5 days 1/13/2009 1/14/2009 1800 B ????? Replace router
Miles City MDT 0.5 days 1/14/2009 1/14/2009 0700 B ????? Replace router & 1 switch
Scobey Daniels County Courthouse 0.5 days 1/14/2009 1/14/2008 1200 A Good to go Replace router **Switch Installed 9/16/2008
Plentywood Sheridan County Courthouse 0.5 days 1/14/2009 1/15/2009 1200 A Good to go No replacement
Terry Prairie County Courthouse 0.5 days 1/15/2009 1/15/2009 1200 B Need to rearrange equipment Replace router & 1 switch

1/19/2008
Glendive Dawson Corrections Ctr. 0.5 days 1/15/2009 1/20/2009 1800 D Replace router
Glendive MDT 0.5 days 1/16/2009 1/20/2009 1200 D Good to go Replace switch

Glendive Dawson County Courhouse 0.5 days 1/15/2009 1/20/2009 D
Need wiring to second floor for 
video or move Visionet hub YES Replace router & 1 switch

Sidney Richland County Courthouse 0.5 days 1/15/2009 1/21/2009 1200 D Good to go No replacement
Wibaux Wibaux County Courthouse 1 day? 1/20/2009 1/22/2009 1200 D Good to go Replace router

Baker Fallon County Courthouse 1 day? 1/21/2009 1/21/2009 1200 C

Need to replace two switches 
with one 48 port and space would 
be available. Replace router

Ekalaka Carter County Courthouse 1 day? 1/22/2009 1/22/2009 1200 C
Rack is too shallow - equipment 
held in place with cable ties Replace router

TEAM A TEAM B TEAM C TEAM D U-SYSTEM Floater
Jody McDaid Jim Archer Ed Soto Ron Kosena Charlie Vander Voort Chris Hope

Damon Peterson Jason Mann Mark Scherting Alex Ostberg Chris Hope

Notes: 1 Plan is subject to change based on   weather and road conditions affecting travel.  
2 Plan will be updated daily to reflect  any changes to the schedule
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